# Adaptive Courseware Implementation Path

## *From Planning Through Scaling*

ASSOCIATION OF
PUBLIC &
LAND-GRANT
UNIVERSITIES

**1**

| | |
|---|---|
| **PLAN** | **PHASE 1:** ESTABLISH SUPPORT<br>**PHASE 2:** DISCOVER AND DECIDE |
| **BUILD** | **PHASE 3:** DESIGN<br>**PHASE 4:** DEVELOP |
| **USE** | **PHASE 5:** PILOT AND ITERATE<br>**PHASE 6:** SCALE |

**2** Timeline – Implementation

|  | 3 MONTHS | | MONTH 4+ |
|---|---|---|---|
| **SHORTER IMPLEMENTATION TIMELINE** | PLAN | BUILD | USE |

|  | 18 MONTHS | | MONTH 19+ |
|---|---|---|---|
| **LONGER IMPLEMENTATION TIMELINE** | PLAN | BUILD | USE |

**3** Implementation Team

PROJECT LEAD | EXECUTIVE SPONSOR | COURSE LEAD | COURSE INSTRUCTORS | ACADEMIC MANAGEMENT

TEACHING & LEARNING SUPPORT | VENDOR | RESEARCH & ANALYTICS | TECHNOLOGY SUPPORT | STUDENT SUPPORT

**4** Pre-Flight Checklist

**Phase 5 – Pilot and Iterate**
**Pre-Flight Checklist**

APLU
PERSONALIZED
LEARNING
CONSORTIUM

**Confirm that the following items are complete before launching the pilot.**

| Essential Activity / Plan | Complete? (Yes / No) |
|---|---|
| Instructor training on use of adaptive courseware | |
| Student onboarding for adaptive courseware | |
| Course quality and readiness checks give green light | |
| Evaluation plan and approach in place | |
| Communications plan prepared | |

**5** Going Scale

ITERATE

PILOT → EVIDENCE → SCALE

---

■ CTL    ■ Faculty    ■ Admininstration    ■ Vendor

Teaching.uncc.edu
ctl@uncc.edu
704 687 8105

**Center for Teaching and Learning**